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THE PROBLEM: How to Satisfy Agency Space Requirements

1. The attached description of our plans for the Virginia
area outlines a solution to our space problems based on 1963 planning.
The first phase of the solution was approved 6 October 1964, The
second phase or current phase was approved 7 January 1965,

2. We now find that our known 1965 =~ 1966 requirements
exceed our two-phase 1965-1966 total Rosslyn area assets. The two
phases, '65 and '66, for the Rosslyn area did not include providing
space directly or indirectly for NPIC expansion: Space planning for

the two phases did include:

ORD 10,000 sq. ft.
Commo Expansion 5,000 " n
OTR Expansion 5,000 v tr
Credit Union Expansion 4,000 v w
Medical Staff Expansion 2,000 ©n u
Contingency Space 25,000 " u

The unexpected increase in ORD requirements from 10,.000‘ to 28, 000

sq. fts; the agreement by DD/I to vacate 9, 725 sq. fty in the Headquarters
building; the DD/S agreement to vacate 1, 760 sq« ft. in the Headquarters
building; and the DD/S proposed vacating by DD/P of 3,800 sq. ft, will
fill to capacity both the Ames and Magazine Buildings (second phase).

The planned contingency space of 25,000 sq. ft. is therefore obligated
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before we move in,
3. Our now known, but not forecast, requirements exceed our

capacity to fill as follows:

NPIC 60,000 sq. ft.
AF 3,250 ' w
NE 500 w
WH 1,000 v
FE 1,800 t w
IUGEM 4,000 ' ©
OSP 8,000 "™
Total 78,550 sq. ft.

4. Discussions at various levels indicate that the Director has
25X9 approved an increase of -people for the Agency, It is not known

whether this figure is factual, whether it includes or excludes NPIC,
or whether recruiting efforts can produce this many bodies over any
period of time. In other words, we have no firm basis upon which to
plan expansion space over the next twelve, twenty~four or thirty~six
months. Experience shows that it takes approximately twelve months
from the date of the approval of a plan to proceed to the date of occupancy
of rental space,

5. NPIC desires by January, 1967, an additional 60, 000 sq. ft.

25X1A contiguous to _. NPIC has been requested to explore the

25X1A possibility of using leased space, _area if it can be
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found; in Rosslyn; or other leased space, It might even be possible to

assign the 16,785 sq. ft. Map Library space ||| IIIEIGIGIGIGING5ING&GE

- to NPIC to satisfy their requirements until say January, 1968,

25X1A

25X1A

allowing time for a more permanent solution. At any rate, a decision
on NPIC space is contingent on their ability to utilize outside space,
and also to some extent on the findings of the Bross Committee.
6. In regard to the other space requirements listed in paragraph
3 and 4 above, if such requirements are imminent, immediate action is
necessary., The following action is proposed if such is the case:
a. Retain the use of Quarters Eye (63,000 sq, ft.) and
R &S Building (40; 675 sq. ft,) for at least one year.
b. Proceed immediately with acquisition of a fourth

building in Rosslyn.

Attachment
Plans for the Rosslyn Area

6 October 1965
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